

Phase 3: System Design & Architecture Finalization (Weeks 11–12)

Objectives

- Finalize detailed system design based on research insights.
- Prepare smart contract specifications and infrastructure plans.
- Set up development environment now that research is complete.

Development & Design Tasks

- **Week 11: Smart Contract & Integration Design**
 - Design subscription, pay-per-view, and purchase verification contract interfaces.
 - Define data structures, storage patterns, and XCM message formats.
 - Plan bridge integration with Ethereum and cross-chain flows.
 - Create sequence diagrams for operations.
- **Week 12: Infrastructure & Evaluation Setup**
 - Design testnet topology (Docker configuration).
 - Plan migration to public testnets (Westend/Kusama).
 - Finalize monitoring, logging, and database schema.
 - Refine evaluation metrics and test plans based on research.

Writing Tasks (Target: 1,000 words)

- Refine System Design and Architecture section (1,000 words).

Deliverables

- Complete system design document.
- Smart contract specifications.
- UML/sequence diagrams.
- Evaluation framework document (final).
- Configured development environment (Rust, Cargo, Substrate, ink!, Docker, GitHub repo).